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Augusts, 1997

Dear Mr. Kinser:
Monthly Progress Report - July 1997

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Water Management Consultants, Inc. (WMCI)
has prepared the following progress report in accordance with Section XIII, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The progress
report describes activities conducted in July 1997.

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

Validation of the results of the first sampling round continued in July.

II. VALIDATED RESULTS RECEIVED

No validated results were received in July.

III. WORK PLANNED DURING AUGUST AND SEPTEMBER 1997

Activities planned for August and September include the following:

• complete data validation of results for the first round of sampling (August), and

• validate results for the second round of sampling (August and September).



Mr. Steven Kinser
Augusts, 1997 Page 2

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL DELAYS

No material delays were encountered in July, and none are anticipated for August and September.

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated
Project Coordinator, or the undersigned.

Sincerely,

WATER MANAGEMENT CONSULTANTS, INC.

Ward E. Herst, CPHG, CEM
Operations Manager

WEH/cg

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Doug Borro - Allied Waste Systems, Inc.
Rod Bloese - Allied Waste Systems, Inc.
Jalal El-Jayyousi - Missouri Department of Natural Resources
Paul Rosasco - Engineering Management Support, Inc.
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